HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
June 28, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
1 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12 4/19/12 5/14/12 5/26/12
2 B Final RAD RACR 3/14/12 n/a
Draft Work Package 103, Survey Units
3 D-1 252, 257, 259, 261, and 278 3/15/12 4/16/12 4/16/12
Final Radiological Removal Action
4 UC-3 |Completion Report 3/16/12 n/a concurrence 4/16/12
Final Action Memorandum, Removal of
5 B UST 113A, IR Site 42 3/16/12 n/a
Final Final Status Survey Results, Building
6 c 272 3/21/12 4/23/12
Final Addendum 3 to Final Amended
Sampling and Analysis Plan for Basewide
7 Basewide [Groundwater Monitoring Program 3/21/12 n/a
Final Final Status Survey Results, Building
8 c_ |21t 3/23/12 4123112
9 UC-1,2 |Draft Remedial Action Work Plan 3/27/12 4/26/12 4/19/12 4/25/12 5/3/12 4/30/12
10 D-2 Final Finding of Suitability to Transfer 3/27/12 n/a
Draft SUPR for Survey Units 210, 212, 219,
11 C and 220 3/28/12 4/30/12 4/30/12
Action, Quarterly Monitoring Report,
12 B Second Quarter 2011 3/30/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
June 28, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Third
1 B Quarter 2011 4/6/12 5/4/12 5/9/12
Draft Parcel E Soil Excavation
2 E Characterization Work Plan 4/9/12 5/9/12 5/9/12 5/21/12
Final, Final Status Survey Results, Building
3 C 203 4/10/12 5/11/12
4 E Final Survey Unit 201 Project Report 4/16/12 n/a
Draft TCRA Work Plan for Ship Shielding 5/7/12 (no
5 E-2 Area 4/18/12 5/21/12 5/7/12 5/7/112 5/8/12 comments)
Final Landfill Gas Monitoring Report,
6 E-2 January-March 2012, Post Removal Action 4/26/12 n/a
Draft Survey Unit Project Report for Survey
7 D-1 Units 253, 255, 262, 266, and 270 4/24/12 5/24/12 5/18/12
Final, Final Status Survey Results, Building
8 C 241 4/24/12 5/23/12
Draft Survey Unit Project Reports for
9 C Survey Units 213, 221, 226, and 231 4/25/12 5/25/12 5/22/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
June 28, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Final Remedial Action Completion Report
1 B for IR Sites 07 and 18 5/14/12 n/a
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report, Fourth 5/21/12 (no
2 B Quarter 2011 5/11/12 6/11/12 6/11/12 comments)
Water Board
Draft Petroleum Hydrocarbon Project Work 6/48/2012 [Requested 30
3 C Plan 5/18/12 7/18/12 day Extension
Draft Final Status Survey Results, Building
4 E 521 5/15/12 6/15/12 6/20/12
Final Action Memo, TCRA for Ship
5 E-2 Shielding 5/21/12 n/a
Draft Work Package 104, Survey Units
6 D-1 258, 260, 263, 268, and 269 5/22/12 6/22/12 6/8/12
Draft Work Package 106, Survey Units
7 D-1 271, 279, 280, 281, and 282 5/22/12 6/22/12 6/8/12
Replacement Page for Final Action
Memorandum TCRA for Ship Shielding
38 E-2 Range 5/24/12 n/a
Draft Survey Unit Project Reports for
9 C Survey Units 192, 194, 227, and 232 5/24/12 6/25/12 6/6/12
Draft Survey Unit Project Reports for
10 C Survey Units 233, 234, 237, and 239 5/30/12 7/2/12
Draft Final Status Survey Results, Building
11 E 500 6/4/12 7/5112
Action, Quarterly Monitoring Report, Third
12 B Quarter 2011 6/1/12 n/a
13 UC-1,2 |Final Remedial Action Work Plan 6/4/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
June 28, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)

B,D-1,G, |Revised Draft Soil Vapor Investigation 30 days from Date

1 uUC-2 Tech Memo 6/29/12 submittal date Tentative
Final TCRA Work Plan for Ship Shielding Date

2 E-2 Area 7/3/12 n/a Tentative
Final Parcel E Soil Excavation Date

3 E Characterization Work Plan 7/9/12 n/a Tentative
30 days from Date

4 C Draft Final Remedial Design 7/27/12 submittal date | Tentative
Draft Radiological Data Gaps Investigation 30 days from Date

5 F Tech Memo Phase 2a 7129/12 submittal date Tentative
Final Pier Demolition Removal Action Date

6 F Completion Summary Report 7/31/12 n/a Tentative
Final Work Plan Addendum to the Parcel E Date

7 E Groundwater Treatability Study 8/3/12 n/a Tentative
Post-Construction O&M Plan for Parcel B, 30 days from Date

8 B IR Sites 7 and 18 8/3/12 submittal date Tentative
30 days from Date

9 E Draft IR 03 Treatability Study Report 8/6/12 submittal date Tentative
30 days from Date

10 B Draft Remedial Action Work Plan 8/14/12 submittal date Tentative
IR Sites 7 and 18 Annual O&M Summary Date

11 B Report 8/16/12 n/a Tentative
Draft Design Amendment Parcel B 30 days from Date

12 B 8/17/12 submittal date | Tentative
Final Rad Addendum to Parcel E FS Date

13 E 8/30/12 n/a Tentative
Final Parcel E FS Date

14 E 8/30/12 n/a Tentative
30 days from Date

15 E-2 Draft Final ROD to BCT 9/10/12 submittal date Tentative
Final Design Amendment Parcel B Date

16 B 9/14/12 n/a Tentative
30 days from Date

17 G Draft Remedial Action Work Plan 9/14/12 submittal date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
June 28, 2012

Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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